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JANUARY 2009 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed:

With poor weather conditions having arrived, the work remains focused on obtaining as much fill material as
possible since the barrow source may close at anytime. The actual date when the barrow source will close is based
on the weather; therefore, it is still in the project’s best interest to obtain as much fill as possible this construction
season.

Grind 64 was excavated and confirmation samples were collected and shipped to the laboratory. Analytical results
are still pending.

Approximately 276 tons of material from the PCP process area was shipped off-site for incineration.

Based on the findings presented 1n the Technical Memorandum prepared by EEEI, additional soil excavation in the
PCP process area was initiated and completed. An additional area approximately 100-feet long by 47-feet wide and
18-feet deep (i.e., to the groundwater table) was excavated and backfilled. The top 8-feet of material was shipped
to the local landfill based on laboratory results. Soils excavated from the 8 to 18 foot interval were classified as
hazardous waste due to the presence of dioxins and will be shipped off-site for incineration once sufficient funding
is made available. While waiting for the funds to be made available, the material is stockpiled on-site. Upon
completion of excavation activities, the confirmation samples from the bottom, south sidewall and east sidewall
will collected and submitted for laboratory analysis. Results are still pending. Backfilling has been initiated and
should be completed in February.

In December, dewatering and deep excavations (i.e., below the water table) was performed within the Jennite Pit.
During the month of January, the Jennite Pit was dewatered, backfilled to the surrounding grade, the containerized
groundwater was shipped off-site for disposal, and the groundwater storage tanks were decontaminated and
removed from the site.

Work to be Performed in February 2008:

Given that the Jennite pit is sufficiently backfilled, excavation of grids 70 and 71 will be initiated.

The remaining open portion of the PCP process area excavation will be backfilled.

Once sufficient funding is made available, the stockpiled soil will be shipped off-site for incineration, and
excavation of Area H soils will be initiated.



DECEMBER 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

CONSTRUCTION SUMMARY SHEET

Non-responsive




DECEMBER 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed:

With poor weather conditions having arrived, the work remains focused on obtaining as much fill matenal as
possible since the barrow source may close at anytime. The actual date when the barrow source will close is based
on the weather; therefore, it is still in the project’s best interest to obtain as much fill as possible this construction
season.

Based upon analytical results, Grid 59 and Grid 60 were cleared. The areas were subsequently backfilled in
December.

In the PCP process area, soil excavation was imtiated. An area approximately 70-feet long by 47-feet wide and 18-
feet deep (1.e., to the groundwater table) was excavated and backfilled. Soils excavated from this area were
classified as hazardous waste due to the presence of dioxins and will be shipped off-site for incineration. While
confirmation samples were collected, based on field expenence, it is probable that contaminant concentrations
above the cleanup objectives still exists to the south. In an attempt to determine how far south, three tests pits were
excavated at a distance of 50, 75 and 110 feet to the south. Samples were collected from each test pit at depths of
8- and 15-feet below ground surface. The samples were submitted for dioxin and SVOC analysis. The results are
expected in mid- to late-January. Once the results are received, EEEI will prepare a Technical Memorandum that
will address the need for additional excavations, the potential disposal options, impacts to the budget, and the
possible use of institutional controls.

The majority of stockpiled soils from both the Jennite Pit and PCP process area were shipped to Clean Harbors for
incineration. For these two areas, the soil is considered to FO32 listed waste.

Durning the month of December, dewatering and deep excavations (i.e., below the water table) was performed
within the Jennite Pit in an attempt to determine the overall depth of contamination. Within the boundaries of the
pit, the excavation was extended to a depth of approximately 24-feet below ground surface using an extended reach
backhoe. Visually, NAPL contamination appeared to not decrease. A confirmation sample was collected from the
based of the excavation.

During the week of December 1, EEEI completed the field portion of the groundwater sampling effort.
On December 18", EEEI shipped the Final Remedial Action Design to the Illnois EPA, U.S. EPA and Bodine.

Additionally, on December 18", EEEI shipped the draft Jennite Pit Work Plan, which outlines the proposed
investigation of deep soil contamination, to the Illinois EPA and the U.S. EPA.



Work to be Performed in January 2008:

Given that the majority of stockpiled soils has been shipped off-site, excavation of grid S64 will be initiated. Once
the Jennite pit is sufficiently backfilled, excavation of grids 70 and 71 will be initiated.

Once dioxin data for the PCP process is received, a tech memo will be prepared to address the remaining
contamination that is present. It should be noted that if there is additional contaminated soil that requires disposal
as a hazardous waste, it is doubtful that Bodine’s existing budget has sufficient funds to cover the cost of
incineration.

As of the end of December, all of the dioxin results have not been be received.. Regardless of whether or not
dioxin results are received, EEEI will prepare a technical memorandum, which provides a summary of the soil
analytical results, minus dioxin, by the end of January 2009, The Tech Memo will also provide recommendations
as to the boundaries that may have to be established for institutional controls as well as an estimate as to whether or
not soils beneath 22™ street will have to be excavated. A comprehensive summary report that containins all the soil
and groundwater will then be submitted within two weeks from the receipt of all the dioxin data.
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PERTINENT SITE PHOTOS

South End of the PCP Process Area Excavation

Jennite Pit Excavation



Jennite Pit Excavation
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NOVEMBER 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed:

During this reporting period, the majority of earth work focused on shipping of hazardous waste to the disposal
facility and bringing backfill material on-site. With continuous poor weather conditions approaching, it is
necessary to obtain as much fill material as possible since the barrow source will soon be closing for the winter.
The actual date when the barrow source will close is based on the weather, therefore, it is in the project’s best
interest to obtain as much as possible this construction season.

Based on both visual observations and confirmation results from grid area S59 and S60, the excavation in these
areas were extended to the east. Since this area was beyond the property boundary and heavily vegetated, it was
necessary to remove the fencing and clear the area. This was accomplished and additional excavations were
performed. Initial backfilling of these grid locations was performed and should be completed in December.

The majority of the excavated soils from both the Jennite Pit and 22" Street lagoon were shipped to Clean Harbors
for incineration. For these two areas, the soil is considered to FO32 listed waste. While the Bodine has submitted
their budget request to cover these costs, it has not yet been processed.

Additional sampling of the PCP process area was performed in October. Unfortunately, the laboratory turnaround
time for dioxin analysis was further delayed beyond the expected three weeks. However, an access road to
facilitate the hauling of excavated and backfill materials has been constructed.

Regarding the deep excavation activities associated with the Jennite pit, there were concerns associated with the
disposal of groundwater. In order to perform the deep excavations, it would be necessary to dewater the
excavation. While the analytical results show that the water would not be classified, the disposal firm had concerns
that the water would be classified as a listed hazardous waste. EEEI and Illinois EPA contacted Mr. Rob Watson
of the Illinois EPA RCRA department, and Mr. Watson determined that the water would not be a listed hazardous
waste. The disposal firm was then going to contact Mr. Watson directly. Since we have not been contacted by the
disposal firm as to whether they are going to accept the water, Bodine has since found another local disposal firm
that is willing to accept the groundwater at a better price. Based on these delays, further excavations in the Jennite
pit were not performed during this reporting period. It is expected that Jennite Pit excavations will be started in
December, and will be performed using an extended reach backhoe.

EEEI initiated soil and groundwater sampling on November 17". The sampling is being performed in accordance
with the U.S. EPA and Illinois EPA approved field and sampling plan. In addition to soil and groundwater
sampling, EEEI performed a single geoprobe boring within the open Jennite Pit. Based on visual observations,
NAPL contamination extends at least 30 feet below ground surface. Due to heavy NAPL contamination, no
samples were submitted for laboratory analysis, and the boring was stopped at 30-foot interval because the boring
collapsed.

In November comments from the U.S. EPA were received for the Draft remedial design. It is anticipated that
comments from Illinois EPA and Bodine will be received during the first week of December. Once comments are
received, the design will be modified as necessary.



Work to be Performed in December 2008:

During the month of December, dewatering and deep excavations (i.e., below the water table) will be performed
within the Jennite Pit in an attempt to determine the overall depth of contamination. While safety will ultimately be
the deciding factor with regards to the overall depth, based on the test pit excavations, a total depth of at least 25
feet BGS will be the goal.

Upon receipt of analytical data, grid areas S59, S60, and S64 will either be backfilled or have additional
excavations performed. Regardless of the results of this round of analytical data, it is anticipated that these grid
areas will be completed in December provided there is sufficient backfill material available.

Excavation within the PCP process area will be initiated. Dependant upon the ability of the laboratory to turn
around dioxin analysis, it is uncertain as to whether excavations and backfilling operations will be completed in
December.

During the week of December 1, EEEI will complete the field portion of the groundwater sampling effort.
Analytical results are expected to be received by the end of December 2008. A summary report, containing the
analytical results, will be prepared and submitted some time in January 2009.



e Drawings 2007/SVOC Excavotion_Completed 2008 1°

t WO 11\Technical Project |

N

N

NEARNE

22ND STREET

NN

T

L. S5
N |

22ND STREET LAGOON (AREA G

&-\.\&'\\ \ \.\ -
MNANRWN

N
N

“\\' \\.@{ \:
SRRy

N

SCALE IN FEET:

NG

LEGEND:

— FENCE

- AREA TO BE ADDRESSED

- SOIL MEETING
CLEANUP OBJECTIVES

W
Y

JWL-TC11—DSC  ~ DISPDSAL SAMPLE

— CURRENTLY BEING EXCAVATED

0_ "’0- -250

SITE PROGRESS NOVEMBER 2008
JENNISON—WRIGHT SUPERFUND SITE

GRANITE CITY, MADISON COUNTY,
ILLINOIS

AL DATE A CAD FLE O

ABOVE [11/2008 | JW WO11/SVOC EXC.OWG _I'-:R;URE 1




OCTOBER 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

CONSTRUCTION SUMMARY SHEET

Non-responsive




OCToBPIA
SEPTEMBER 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed: 5

During this reporting period, excavations and backfilling of grid areas-S55, S 56,857, S58, S69, and the 22" Street
Lagoon area were completed. It should be noted that the northern ajd western _e/cavation side wallsand _—
excavation base of the 22" Street Lagoon did not meet the cleanup bjectives. Excavations further to the west |
were not possible due to the rail road right-of way, excavations to the north could not be extended due tothe
location of power poles, and the base could extend deeper due to the elevated groundwater. It should be noted that
the NAPL extraction system has been designed to address NAPL contamination within the 22" Street Lagoon area.
Additionally, the upcoming November soil investigation will attempt to delineate the extent of contamination to the
north of the lagoon to help facilitate the placement of Institutional Controls.

Excavations and confirmation sampling was performed in grid areas S59, S60, and S64. Upon receipt of the
analytical results, a determination can be made as to whether backfilling or additional excavation activities are
needed. The attached Figure provides a summary of the grid area work.

Profile sampling and analysis of the groundwater in the Jennite Pit was performed. While the analytical results
indicate that the groundwater is not a characteristic hazardous waste, the disposal firm was concerned that it could
be a listed hazardous waste. The Illinois EPA RCRA specialist, Rob Watson, was contacted, and it was determined
that the groundwater is not a listed hazardous waste. EEEI and Bodine are working together to determine the most
appropriate means to extend the depth of the excavation, as well as, handle the dewatering -

It should also be noted that two additional test pits were performed in an attempt to further define the extent of deep
NAPL contamination in the Jennite Pit area. At test pit located to the north of the Jennite Pit was dug to a depth of
25 feet below ground surface (BGS), and no NAPL was encountered. The second test, located to the east of the
Jennite Pit, was dug to a depth of 25 feet BGS, as well. While NAPL was encountered, a clay layer, which appears
to be acting a barrier was found at the excavation base. It is uncertain as to whether this clay layer extends into the
pit area, but it is recommend that the additional excavation activities within the Jennite Pit extend the overall depth
to a least 25 feet BGS,

The majority of the excavated soils from both the Jennite Pit and 22™ Street lagoon have been shipped to Clean
Harbors for incineration. For these two areas, the soil is considered to FO32 listed waste. While the Bodine has
submitted their budget request to cover these costs, it has not yet been processed.

Additional sampling of the PCP process area was performed. Unfortunately, the turnaround time for dioxin
analysis is three weeks. It is anticipated that one of the areas will meet the 1 part per billion cleanup objectives.
Upon receipt of the analytical data, excavation activities within the PCP process area can begin.

The Draft remedial design for the NAPL extraction and groundwater treatment system was submitted to the Illinois
EPA, U.S. EPA, and Bodine. Once comments are received the design will be modified as necessary.

The field sampling plan for the November soil and groundwater sampling event was revised and resubmitted to the
[llinois EPA, and U.S. EPA.



Work to be Performed in November 2008:

During the month of November, dewatering and deep excavations (i.e., below the water table) will be performed
within the Jennite Pit in an attempt to determine the overall depth of contamination. While safety will ultimately be
the deciding factor with regards to the overall depth, based on the test pit excavations, a total depth of at least 25
feet BGS will be the goal.

Upon receipt of analytical data, grid areas S59, S60, and S64 will either be backfilled or have additional
excavations performed. Regardless of the results of this round of analytical data, it is anticipated that these grid
areas will be completed by the end of November.

Starting November 17", EEEI will mobilize to the site to initiate the 2008 soil and groundwater sampling. It is
anticipated that all the soil samples will be collected during this week, and groundwater sampling will be completed
during the week of December 1*'. No field work will be performed during the week of November 24™
(Thanksgiving week).
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SEPTEMBER 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed:

Excavation of the Jennite Pit and the 22™ Street lagoon area was initiated during this reporting period. For the
Jennite Pit, the excavation depth was approximately 15 feet, which is the approximate depth to groundwater. As
can be seen from the attached photographs, a NAPL layer was encounter just above the groundwater table. It is
uncertain as to the extent that the NAPL layer extends both vertically and/or horizontally. However, based on 2007
construction activities, it is certain that the NAPL layer at the water table interface does not extend to the south.
Back filling operations have not be initiated at the Jennite Pit. Dewatering and additional excavation activities have
been proposed in an attempt to determine the vertical extent of the NAPL contamination.

The majority of the 22 Street lagoon was excavated. The depth of the excavation was approximately 15 feet,
which is the approximate depth to groundwater. Given that a NAPL collection and groundwater treatment system
is proposed for this area, additional vertical excavations will not be performed. Additional soil removal to the east
and the south will be performed. Due to the presence of a power pole located to the north of the lagoon area,
additional excavation activities to the north will be limited.

The majority of the excavated soils from both the Jennite Pit and 22™ Street lagoon have been stocked piled on site.
For these two areas the soil is considered to FO32 listed waste. The current budget authorization for the Illinois
EPA’s construction action contractor (CAC) does not allow for this material to be shipped off-site for disposal.
Once their authorized budget is increased, the material will then be shipped to Clean Harbors for disposal.

During this reporting period, backfilling of grids S61,S62,S66, and S67 was completed. The excavations were
backfilled with materials obtained from a local borrow source Approximately 12,000 tons of material were
excavated and shipped to the local landfill for use as daily cover. With the exception of the Jennite Pit and 22™
Street Lagoon, No hazardous waste, based on visual examination, was identified. Additionally, over 10,000 tons of
backfill material was brought onto site, and placed.

In anticipation of preparing the site for the construction of the NAPL extraction system, the CAC used a sheep’s
foot to compact the fill place within grids S66 and S61. By thoroughly compacting these areas, the treatment
building will have the appropriate base for the construction of its foundation.

Work to be Performed in October 2008:

During the month of October, dewatering and deep excavations (i.e., below the water table) will be performed
within the Jennite Pit in an attempt to determine the overall depth of contamination. It should be noted that the
overall depth of the excavation will be limited based on safety. Additional soil removal from the 22™ Street lagoon
will also be performed. Upon completion of Jennite pit excavations, Grids S71, S70 and S69, will be performed.
Backfilling of completed grid areas will be performed as weather permits.
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JULY 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

CONSTRUCTION SUMMARY SHEET

Non-responsive




JULY 2008 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed:

During the week of June 2, 2008, Bodine Environmental Services (Bodine) mobilized to the Jennison-Wright (JW)
site located in Granite City, Illinois. Bodine’s mobilization effort included transporting heavy construction
equipment to the site, establishing the infrastructure associated with the construction trailer. On June 9, 2008,
Ecology and Environment Engineering, Inc. (EEEI) mobilized to the site, and construction activities were initiated.

During this reporting period, backfilling of the open excavations from the 2007 field effort backfilled with materials
obtained from a local borrow source, and soil excavations were performed in grid areas S58, S59, S62, and S63.
Approximately 31,000 cubic yards of material were excavated and shipped to the local landfill for use as daily
cover. No hazardous waste, based on.visual examination, was identified. The deepest excavations extended to a
depth of approximately 15 feet below ground surface (BGS) in the grid areas of S62 and S58. The analytical results
from the confirmation sample collected for grid S63 showed that no further excavation was warranted since the
cleanup objectives were met. While analytical results from the base of the deepest part of the excavation detected
concentrations of contaminants of concern (COCs) above their respective cleanup co concetmﬂé‘t%?mth of
excavations could not be extended because the groundwater table had been reached (i.e., the base of the excavation
was at the surface of the groundwater table). J

The earthen cover material used as a cap for the Jennite Pit was removed a< used as fill material for.grid area S72.

Care was taken to leave a minimum of 6-inches of clean cover material to ensure that no waste material was

contacted. Test pit excavations were then performed within the boundaries of the Jennite pit to determine whether

the material should be classified as a hazardous waste. Based on visual observations and at a minimum, the upper

three feet of fill material within the Jennite pit will be shipped off-site as-a hazardous waste. A sample of the fill Q
material obtained beneath the 3-foot depth was obtained as submitted for SVOC TCLP analysis. The analytical , 4#*
results for this sample did not indicate that the material would be classified as a characteristic hazardous waste. 'Z' « C b?
Planning associated with the excavation of the 22™ Street lagoon was also performed. The local rail road was
contacted by Bodine, and it was determined that the lagoon is not located within the rail road right-of-way. In fact

the property is currently up for sale by the county for back taxes. Bodine has begun the process of obtaining a

permit from the county to obtain access to perform the excavation activites.

Work to be Performed in August 2008:

During the month of August, the waste material located within the Jennite Pit will be excavated. At a minimum,
the top 3 feet will be segregated and shipped off-site as a hazardous waste. As part of the excavation activities for
the remaining material within the pit; visual observatnon\v,lll be used to identify waste material that may be
classified as a hazardous waste. In the event that such material is identify, it will also be segregated and treated as a
hazardous waste. Confirmation sampling will be performed once excavating is completed to ensure comphance
with the cleanup objectives.

Additionally, the excavations located within grid areas S62, S58, and SS9 will be expanded, and backfilling of S63
will be initiated. T T TR
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APRIL. 2009 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed:

With poor weather conditions having arrived. work has slowed. Additionally. the lack of funding forced Bodine to
reduce its on-site present to 2 people for the majority of the month EEEI! subsequently reduced its field monitoring
to two days per week.

Analytical results for gnids 70 and 71 received. (Note: grids were excavated in March) and the grids were cleared
for backfilling. During April. the grids were backfilled Additionally. the remaining portions of the east side of the
site was backfilled.

Portions of the road leading from the Jeninite Pit north were removed in February, and the remaining haz waste pile
was removed 1n late March. The remaining portions of the road have been removed during the course of site
activities 1n April.

In order to excavate additional soils in Area H. a haul road and turn-a-round area was prepped. While excavating
the area was attempted. the wet soil conditions greatly hampered progress and activities in the area have been
postponed until the area can drv out.

While the proposed boundaries of the PCP process area were excavated. analytical results received in February
show that the west side of the southern portion of the excavation still exceed the cleanup objectives. The need for

additional excavations in this area were discussed as part of the March conference call. It was determined that
additional excavations will be performed. However, the excavations will not be initiated until the area can dry out.

Work to be Performed in May 2008:

22™ Street excavations associated with the removal of rail, ties and contaminated soil will be initiated.
The Jennite Pit field investigation will be initiated.

Foundation work associated with the groundwater treatment system will begin.

If climate conditions warrant. excavation of Area H soils and the PCP process area will be initiated.
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FEBRUARY 2009 CONSTRUCTION PROGRESS REPORT
JENNISON-WRIGHT SUPERFUND SITE
GRANITE CITY, ILLINOIS

NARRATIVE

Summary of Work Performed:

With poor weather conditions having arnived, work has slowed. Additionally, the lack of funding forced Bodine to
reduce its on-site present to 2 people for the majority of the month. EEEI subsequently reduced its field monitoring
to two days per week.

Analytical results for grin 64 were received, and the grid was cleared for backfilling. During February, the grid was
backfilled. Additionally, the remaining portions of the east side of the site was backfilled.

Portions of the road leading from the Jeninite Pit north were removed. Once the remaining haz waste pile is
removed, the remaining portions of the road will be removed and the remaining two grids (70 and 71) will be
sampled.

While the proposed boundaries of the PCP process area were excavated, analytical results received in February
show that the west side of the southern portion of the excavation still exceed the cleanup objectives. The need for

additional excavations 1n this area will be discussed during the March conference call.

Finally, surveyors were on-site gathering data for the final grading plan.

Work to be Performed in March 2008:

Provided funding is made available, the stockpiled soils from the PCP area excavations will be shipped off-site for
incineration.

Excavation of the road and soil sampling will be performed.
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Environmental Remediation Branch

Mr. Jon Peterson

Remedial Project Manager

U.S. Environmental Protection Agency
Region 5

77 West Jackson Boulevard, SR-6J
Chicago, Illinois 60604-3590

Dear Mr. Peterson:

Enclosed is one copy of the final Progress Report regarding our technical assistance cost
estimate support to you for Jennison-Wright Superfund Site, Granite City, Illinois. This report
covers October 2002 through October 2003 and is submitted in compliance with the Statement of
Work provided with IAG Number DW96947659-01, WAF(R5)-071.

[f you have any questions regarding this progress report, please contact the Program
Manager, Mr. Greg Herring, at telephone number (402) 221-7712.

Sincerely,

[onuel;

Douglas A. Plack

Chief, Environmental Remediation Branch

Planning, Programs and Project Management
Division

Enclosure

CF (w/Bill Invoice wo/CEFMS backup):
Mr. Jeff Marsala

U.S. Environmental Protection Agency
Cincinnati Financial Management Center
ATTN: Accounting Operations, Suite 300
4411 Montgomery Road

Cincinnati, Ohio 45268

Ms. Glynis Landers

Project Officer

U.S. Environmental Protection Agency
Region 5

77 West Jackson Blvd. SR-6J
Chicago, Illinois 60604-3590
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